Request for City Council Committee Action

Date:
To:

Subject:

from the Department of Public Works

October 22, 2013
Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee

Contract Amendment with Cellular Concrete, Inc., for Pre-formed
Foam Cellular Concrete

Recommendation:

Authorize proper City officials to execute Amendment #1 to Contract #C-02-
00385 with Cellular Concrete, Inc. to increase the quantity of material and
mobilization costs under the current contract by 100%. This amendment
increases the contract by $120,000.00 to a new estimated total contract
value of $240,000.00. Funding is available from Fund 07300-9010932-
SWO011, Storm Drains and Tunnels Rehabilitation Program. No additional
appropriation is required.

Previous Directives:

e July 24, 2012 - Authorized acceptance of the single, low responsive bid on
OP #7653 of Cellular Concrete, Inc. in the amount of $120,000.00 to
furnish materials and mobilization of equipment for supplying pre-formed
foam cellular concrete for use in filling void space outside of storm tunnel
liners.

Department Information:

Prepared by: Joe Klejwa, P.E., Engineer, PW Surface Water and Sewers

Approved by:

Steven A. Kotke, P.E., Director of Public Works

Presenters in Committee: Joe Klejwa

Financial Impact

¢ No financial impact
e Action is within the Business Plan

Community Impact
¢ City Goals: A safe place to call home: the city’s infrastructure will be well-maintained,
people will feel safe in the city.




Supporting Information

Due to unanticipated conditions during the rehabilitation of the underground storm sewer
system, the Minneapolis, Surface Water and Sewer division needs an increased quantity of
cellular concrete than was previously planned when the original bid went out. Cellular
Concrete, Inc. is the only supplier of this type of product in Minnesota and has stated their
willingness to increase material quantities at the original contract bid prices.

CC: Bishow Dhungana, Finance

David Schlueter, Purchasing



